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SAP N+1 Landscape Testing: How Best-in-
Class Teams Run TUT, FUT, SIT, UAT and
Regression From ECC to S/4HANA on RISE
Practitioner Reviewed by: Matt Angerer · October 24, 2026 · 60 min read

Every ECC to S/4HANA program runs two clocks. One is the project: design, build, convert, test, cut

over. The other is the business, which keeps closing books, shipping orders and changing tax rules

while the project is still months from go-live. In most SAP shops those two clocks belong to two

teams. Application Maintenance (AM) keeps ECC running on the maintenance line. The project team

builds S/4HANA on a parallel line. Both feed one production system, and before go-live their work

has to converge in a pre-production system without losing a fix or breaking a process.

That arrangement is the N+1 landscape. It is not new, and SAP has supported it for years. What is

new is the combination: an ECC maintenance line feeding a converted S/4HANA line, often hosted

under RISE with SAP, with retrofit tooling that changed in December 2025 and test evidence

expected to live in SAP Cloud ALM. This guide is about the testing that holds it together: which test

runs where, who owns it, what the entry and exit criteria are, and what evidence you hand the people

who sign.

K E Y  T A K E A W A Y S

An N+1 landscape runs two lines: a maintenance line (here DX1 → QX1 → PX1, on ECC)

and a project line (DX2 → QX2, on S/4HANA). They converge in pre-production (OX1)

before go-live. The SIDs are illustrative; SAP’s own examples use DEV, MNT, QAS, PRE

and PRD.

Every ECC fix needs a decision: is it relevant to S/4HANA? If yes, it is retrofitted (by tool or

by hand), checked with ATC, and retested in the project line. SAP Notes and SAP objects

are never retrofitted automatically.

SAP Cloud ALM gained a Retrofit app in December 2025 with an ECC to S/4HANA

conversion scenario. It is CTS-only, has two categories (automatic and manual), and has

no native freeze periods.
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Under RISE, extra systems such as DX2, QX2 and OX1 are additional non-productive tiers

you buy. Up to 12 homogeneous refreshes per ABAP SID per year are included in the

standard R&R; data masking is not.

Freezes are a governance choice, not an SAP feature. Define a soft freeze, a hard freeze

and a strict emergency path in advance, and re-scope regression after every emergency

change.

SIT is a web: S/4HANA plus middleware, EDI partners, banks, warehouses and analytics.

Test each connection the way data crosses it, and repeat the critical flows in OX1 with

production-like connections.

Build FUT and SIT assets so they become the regression pack. The pack then protects

both lines: every AM release, every retrofit wave, the merged regression in OX1 and every

release after go-live.
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Why the N+1 landscape decides your test plan

SAP’s guidance for conversions to S/4HANA Cloud Private Edition says outright that a dual

maintenance strategy is part of planning, because “the business needs to make changes to the

production environment before everything is finalized” . The same SAP post recommends at least

five conversion cycles: sandbox, development, QA, dry run and production . Put those two facts

together and you have the testing problem. Production changes keep arriving while you convert, and

each conversion cycle has to absorb them.

The cost of getting this wrong shows up as a long tail. Varian Medical Systems, which presented its

ECC to S/4HANA program at ASUG in 2019, said that maintaining two landscapes, and retrofitting and

remediating code in the project landscape from production, “was challenging”, and that more than 18

months went into dual maintenance of custom code . That is the whole program length again,

spent keeping two lines in step. The Varian section walks through its numbers.

[2]

[2]

[36]
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What an N+1 landscape is (and why S/4HANA projects
need one)

SAP’s own definition is plain. Solution Manager’s retrofit documentation describes synchronizing

changed objects “from maintenance development system to project or upgrade development system

in dual track landscapes (also known as N+1 landscapes)” . Cloud ALM uses the same definition

and adds the direction: “In retrofit, the maintenance track is the source and the implementation track

is your target”, and “when both tracks are in sync, you can deploy your changes from your

implementation track into your production system” .

SAP Learning’s landscape course describes the same model with generic system names: DEV, MNT,

TST, QAS, PRE and PRD. A Production Support track handles urgent and standard changes; a Project

Development track handles major releases, larger functionality and support packages. “Changes

done in the Production Support track are retrofitted into the Project Development track (in a timely

manner).” The course also says that “more than one Project Development track is usually not

recommended”, and that the pre-production system “is the environment for the final integration

test” .

In practitioner shorthand, N is the release in production and N+1 is the release under development.

Moore’s 2013 article describes the N+1 landscape as “dedicated to project changes”, with a

development system that starts as a copy of the N development system just before the project

begins, and test systems copied from production .

Maintenance line vs project line: DX1/QX1/PX1 and DX2/QX2

This guide uses one set of illustrative names throughout. Your SIDs will differ; ASUG material shows

DEV1/QAS1 with DEV2/QAS2 , Moore uses DV2/TS2/QA2 , and SAP uses the generic names

above .

Line Owner Systems

(illustrative)

Release Purpose

Maintenance (N):

the top of the

diagram

Application Maintenance

(AM), also called BAU, run

or production support

DX1 → QX1 →
PX1

ECC 6.0 Break/fix, legal and

regulatory changes, small

enhancements

Project (N+1): the

lower part of the

diagram

Project team (SI and client) DX2 → QX2 S/4HANA (converted

copy, or a new build

for greenfield)

Conversion remediation,

new design, build, SIT and

UAT

Convergence Joint: test lead, cutover
manager, AM lead

OX1 (pre-
production) →
PX1

S/4HANA after the
cutover rehearsal

Merged regression, dress
rehearsal, cutover

rehearsal

[11]

[16]

[1]

[34]

[35] [34]

[1]
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Figure 1. The two lines and where they meet. Test levels are shown where each one

earns its evidence. SIDs are illustrative.

The point of the split is isolation. The AM team can move a fix to production in days without dragging

half-built S/4HANA objects with it. The project team can rebuild pricing, re-platform finance and

remediate custom code without destabilizing the system the business runs on. The price is that every

change on the top line has to be assessed for the bottom line, and that assessment has to be tested.

Where the lines converge: pre-production (OX1)

In a classic N+1 landscape for an upgrade or a release, convergence is a transport merge. Moore

describes importing the project transports into the N development system, closing DV2 for changes,

running final regression and then moving to production, a step that “usually takes one to two

weeks” .

An ECC to S/4HANA conversion converges differently. The S/4HANA code base cannot be

transported into ECC, so the convergence point is a converted copy of production. SAP’s guidance

for running a conversion says the dress-rehearsal system “should be created from the latest version

of the SAP ERP production system” . In practice, OX1 is a fresh copy of PX1, converted with the

current runbook, after which the project transport stack (including the final retrofit wave) is applied.

That is an inference consistent with SAP and Moore, not a quoted SAP procedure, so write your own

OX1 build into the cutover plan.

[34]

[3]

ACCELQ · accelq.com page 7 of 60



N+1 vs N+2, and conversion vs greenfield

Variant What it is Testing consequence

N+1 (dual track) One maintenance line and one project line Retrofit every relevant ECC fix;

regression on both lines;

converge once

N+2 (cascade) A third line for a further release. Cloud ALM documents it: “In a
landscape with more than two systems (n+2), mapping is done in a

cascade manner”, n to n+1, then n+1 to n+2 . SAP Learning

describes n, n+1 (preparing for cutover) and n+2 (under

development) running in parallel .

Two retrofit hops per fix, two
regression packs in flight. Use

only when releases genuinely

overlap

Permanent vs

temporary N+1

Moore: the model “can be permanent for frequent project cutovers

or temporary for a one-time project such as a major upgrade” .

A temporary N+1 for a

conversion is dismantled after

go-live; the regression pack is
not

Conversion

(brownfield)

DX2 starts as a copy of DX1 or PX1 and is converted. Production

fixes must reach DX2 through retrofit, by tool or by hand .

Object-level retrofit, ATC on

every retrofitted object, FUT

and regression delta in QX2

New

implementation

(greenfield)

The S/4HANA line is built new. ECC fixes are usually assessed and

re-implemented selectively rather than retrofitted object by object

(practitioner inference; I found no SAP source stating it this way).

Process-level relevance

decisions; tests follow the S/4

design rather than the ECC
change

Gotcha: identical SIDs across the two lines

Teams sometimes give the S/4HANA project systems the same SIDs as their ECC counterparts

so that interfaces and documentation don’t change. A 2026 practitioner post reports that

retrofit setup then fails because “Source and Target cannot have same SID” when building the

domain link (SAP Note 1929241), and describes workarounds such as extended SIDs or linking

to a different target system . Decide SIDs with retrofit in mind, before you build DX2.

[17]

[1]

[34]

[2]

[31]
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N+1 under RISE with SAP: what’s included and what you
buy

Under RISE with SAP, private edition, the landscape is a commercial question before it is a technical

one. There is no “N+1 SKU”. What exists is a set of line items in SAP’s Service Description Guide

(SDG) and a division of tasks in the Roles and Responsibilities (R&R) document. Everything below

comes from those documents; check your own order form and the current versions before you plan,

because contracts differ.

Figure 9. RISE with SAP, private edition: what the standard documents include, what

you buy, and what stays with you. Sources: SDG v.7-2026 and R&R v.3-2025.

Additional non-productive tiers and pre-production

The private edition package tables list PRD, QAS and DEV system sizes for each usage tier; for the

XXS tier, “No QAS system delivered” . Extra systems are separate line items. The “additional non-

productive tier, private edition” is metered per tenant with sizes from XS to 4XL; an “additional

productive tier” also exists; and “an additional tier can only be attained with a service package which

includes infrastructure, where applicable” . The same SDG covers SAP ERP, private cloud edition,

so the ECC maintenance line itself can be hosted under RISE during the project .

[8]

[8]

[8]
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For an N+1 landscape that means DX2, QX2 and OX1 are almost always additional non-productive

tiers. The R&R adds a related point for later: updates and upgrades “may require … a QA or Pre-

production system to perform testing and validation”, supplied through a change request that “may

result in additional service fees” . If you will keep OX1 after go-live as a permanent pre-production

system for upgrades, say so in the contract.

System refreshes, test data and masking

The standard R&R (v.3-2025) includes up to 12 homogeneous system refreshes per ABAP SID per

contract year; additional refreshes are chargeable, refreshes are intra-region (inter-region is an

optional service), and non-ABAP SIDs get up to 2 per year. The refresh task explicitly “does not

include activities such as data masking, scrambling etc.” Older R&R versions reportedly allowed 6

refreshes; I did not re-read those, and a newer standard-option R&R may exist, so confirm the

number that applies to your contract.

For targeted test data, SAP’s tailored-option R&R lists “Refresh test data” as an additional service that

copies application data based on business objects from production to non-production, with S/4HANA

2023 as a minimum . I have not confirmed whether the standard option offers the same service.

Twelve refreshes sounds like plenty until you count. QX1 needs periodic refreshes to stay close to

production. QX2 needs fresh copies for each SIT cycle in a brownfield conversion. OX1 needs a fresh

PX1 copy for every mock cutover and the dress rehearsal. Moore’s advice from 2013 still applies: “If

your refresh strategy takes days and not hours, then take some time to review your capabilities”, and

keep an ordered project transport package you can replay after each refresh to rebuild the test

system . Build the refresh calendar into the test data management strategy before you sign, and

budget masking yourself.

Transports and who presses import

Under the standard R&R, initial TMS setup and routes are a standard service, limited to a default

setup. Transferring and releasing transport orders, and executing transports “to move objects

between SAP systems”, are packaged Cloud Application Services (CAS), or customer tasks if you

don’t buy CAS. And: “Before importing critical transports the customer should inform service

provider” . In an N+1 landscape, with retrofit transports, emergency imports and replayed project

stacks, decide early who presses import in each system and how fast. Your hard-freeze emergency

path depends on it. The test environment and transport strategy template has a section for exactly

this.

R I S E  C O N T R A C T  Q U E S T I O N S  F O R  A N  N + 1  L A N D S C A P E

[9]

[9]

[10]

[34]

[9]
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Which additional non-productive tiers (DX2, QX2, OX1, any sandbox) and at what sizes,

and for how long?

Is OX1 kept after go-live as pre-production for upgrades, or released?

How many refreshes per SID per contract year apply under our R&R version, and what

does an extra one cost?

Are any refreshes cross-region? Is a selective test-data refresh available to us?

Who masks or scrambles refreshed data, with what tool, and how long does it add to each

refresh?

Are transport imports a CAS service or ours? What is the turnaround for an emergency

import during a hard freeze?

Is the ECC maintenance line also on RISE (SAP ERP, private cloud edition), and does its

refresh entitlement differ?
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Retrofit and dual maintenance explained

Dual maintenance means making a change twice: once in the maintenance line, once in the project

line. Retrofit is the tooling and process that moves or re-creates the maintenance change in the

project line. Daniel Enderli, an SAP Champion, lays out three ways to stay in sync: an organizational

process with no system support, a dual maintenance workflow with ChaRM plus Retrofit, or the same

with Focused Build. His rule applies to all three: “Every change in the maintenance track needs to be

checked whether this is also relevant for the project landscape” .

Tool support matters because of conflicts. SAP’s Solution Manager documentation makes the point

directly: unlike manual synchronization, “retrofit allows to detect and manage conflicts when the

same object changed in both systems” .

Solution Manager retrofit, ChaRM and CSOL

Solution Manager 7.2 sorts each object in a maintenance transport into one of three categories :

Green (automatic): applied to the project line through a transport of copies.

Yellow (tool-assisted): the correction workbench (SCWB) for workbench objects, BC Sets for

customizing.

Red (manual): SAP Notes, PFCG roles, objects locked in the target, and cases where “the ATC

(ABAP Test Cockpit) Central Check System detected a change affecting SAP S/4HANA, and the

object is not supported by the correction workbench”.

Cross-system object lock (CSOL) is the conflict guard. When an object changes in a managed

system it is locked centrally, which “prevents version conflicts at an early stage”, and “the object

must stay locked until it has been imported in the production system”. Downgrade protection can only

be switched on when CSOL is active, and SAP warns that “Warning Only” mode risks “possible

software downgrades” . A 2025 commenter on Enderli’s post notes that a “standalone retrofit”

option works without full ChaRM .

The S/4HANA scenario is where it gets complicated. Solution Manager’s S/4HANA upgrade scenario

uses an ATC hub with the default check variant S4HANA_READINESS_<target_release> and

Simplification Database checks for customizing, but its prerequisites require that “all the included

systems are SAP S/4HANA systems”, and it points to SAP Note 2652106, “Retrofit to SAP

S/4HANA” . Community commenters report that ECC to S/4HANA retrofit under that note required

SAP involvement because it was in a pilot phase, with one commenter saying SAP confirmed this in

April 2023 . Check the note’s current status with SAP before you plan around it.

[29]

[11]

[12]

[14]

[29]

[13]

[29]
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Time matters too. Mainstream maintenance for Solution Manager 7.2 runs to the end of 2027, and

SAP recommends that all customers move to Cloud ALM before then. Customers who take Business

Suite 7 extended maintenance (to the end of 2030) get extended Solution Manager maintenance at

no extra cost, but only for named functions: requirements, project and process management, the test

suite, change control management, IT service management and landscape management . ECC’s

own mainstream maintenance ends in 2027, with optional extended maintenance to the end of

2030 . The separate SAP ERP, private edition, transition option is not a maintenance extension: it is

a RISE subscription for customers who move ECC to SAP ERP, private edition, on SAP HANA before

the end of 2030, and since an October 2026 update it may run to the end of 2035, with further

prerequisites in SAP Note 3591251 . A conversion that runs into 2027 is planning its retrofit tooling

around at least two end dates.

The SAP Cloud ALM Retrofit app: what shipped in December 2025, and what’s

missing

Cloud ALM’s Retrofit app arrived in the week-51 release of 2025, “designed to support dual-track

(n+1) development landscapes”, and added a Retrofit Status column on a feature’s transports,

including a “Not Applicable” value . SAP Help says that retrofit is “currently … only possible for

CTS-managed landscapes” .

Setup follows a two-track model: two system groups (maintenance and implementation), a separate

source project and target project, separate source and target deployment plans, and a Retrofit tab

that maps the source development system to the target development system, where “multiple

development systems can have the same target system” . A December 2025 walkthrough lists the

managed-system prerequisites it found: ST-PI 740 SP31 or later plus SAP Notes 3688071 and

3639096, a domain link between the domain controllers, RFC users with the role

SAP_SDF_CALM_CDM_RETROFIT_RFC, a production-system parameter for the maintenance line, and an

analysis period that defaults to 180 days . Treat that list as a practitioner’s checklist and confirm it

against SAP’s current notes.

Categorization is simpler than in Solution Manager. Cloud ALM has two categories, Automatic

(transport of copies) and Manual; there is no yellow, tool-assisted category. Released target

transports from the last 6 months (configurable up to 2 years) and all modifiable target transports are

checked for conflicts, and SAP recommends you “align the period with your go-live plan”. Retrofit

“uses the Cross-System Object Lock (CSOL) check framework … to prevent inconsistencies and

downgrades in the target system”. One example from SAP: a target transport still “in pre-production

or quality system” makes the source object Manual . A “Display Conflicts” function shows which

objects cause a Manual category; it works for source transports categorized on or after July 8, 2026,

and needs a current ST-PI with SAP Notes 3767627 and 3770247 on the managed systems .

[15]

[6]

[7]

[39]

[16]

[17]

[30]

[18]

[18]
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At deployment, “Downgrade Protection and Cross-Reference Checks” can run on a deployment

schedule for a feature bundle whose target is production . That is a useful gate for both lines.

Figure 4. Solution Manager and Cloud ALM retrofit side by side, as of October 2026.

What is still missing? A commercial analyst, whose publisher sells a competing change-management

add-on, lists the gaps as of April 2026: “Single-landscape CSOL is still missing”; release cycles and

freeze periods are not native; gCTS, BTP and non-ABAP changes are not covered; and “the functional

gap compared to ChaRM remains” . Read that with its commercial interest in mind, but the freeze-

period gap matches what SAP’s own documentation shows. Freeze windows and CAB rules still live

in your process.

ECC to S/4HANA retrofit: ATC, simplification checks and manual re-

implementation

This is the scenario that matters for a conversion, and Cloud ALM now documents it. Its “SAP

S/4HANA Conversion and Upgrade Scenario” covers custom code with automatic or manual retrofit

plus ATC checks, and customizing with automatic or manual retrofit plus customizing (Simplification

Database) checks. SAP Notes and SAP objects: “no (possible with manual retrofit)” . A sibling

page says that “currently, SAP S/4HANA Upgrade Scenario and structure comparison aren’t

available” , so read the scope carefully for your release.

[20]

[40]

[19]

[18]
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The safe summary for a steering committee: SAP tooling can categorize ECC changes for S/4HANA

compatibility; anything that fails the checks is retrofitted by hand. Practitioners describe manual

retrofit as “resource-intensive and prone to human error in large transformation programs” , and

older community answers for N+1 upgrades across different releases fall back to manual tracking and

re-keying too . Moore’s 2013 rule is still sound: “Code and configuration re-keys are required

because of the risk associated with moving older versions of SAP objects”, and production changes

should reach the project development system within 72 hours .

A fix in ECC can touch an object that no longer exists in S/4HANA or means something different

there: a simplification item, a compatibility-scope function, a custom-code finding. So in a conversion

every ECC fix needs four things: a relevance decision, re-implementation or adaptation in DX2, an

ATC run on DX2, and a FUT plus regression re-test in QX2 .

Figure 3. The retrofit decision for one ECC fix. Each leaf names the test that proves it,

and every path ends in the retrofit log.

Where gCTS fits (and doesn’t)

gCTS is Git-enabled CTS for ABAP, aimed at CI/CD, and SAP lists it for workbench and customizing

objects from the S/4HANA 2020 era onward . Because it needs an S/4HANA-era stack, it cannot

be the bridge from an ECC maintenance line, and Cloud ALM retrofit is CTS-only . I found no SAP

[31]

[32]

[34]

[19],[12]

[27]

[16]
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guidance on using gCTS branches for dual-track retrofit. If someone proposes it for your conversion,

ask for the SAP reference.
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Freeze strategy: soft freeze, hard freeze and the
emergency path

I found no SAP document that defines “soft freeze” and “hard freeze”. The terms below are The Sign-

Off Table’s framing, built on practitioner guidance. One consultancy’s 2026 advice is to classify ECC

changes as “mandatory, deferrable, or conversion-conflicting”, to “set recurring retrofit windows

rather than moving changes ad hoc”, and to phase the freeze so that high-risk areas freeze earlier. It

also warns that “projects slip when the dual-maintenance strategy is defined after the development

freeze becomes politically impossible”, and that “the existence of tooling does not remove the need

for governance” .

State What may move to PX1 Retrofit rule Test rule

Normal Any approved AM change on

the normal release cadence

Every change assessed; relevant

ones retrofitted in the next retrofit
window

FUT and risk-based regression

in QX1; FUT and regression
delta in QX2 per wave

Soft freeze No new discretionary scope.

Legal, break/fix and CAB-

approved items only

Every change retrofitted to DX2

within an agreed SLA (for example,

72 hours, following Moore)

Each change carries a named

regression delta in QX2; SIT

and UAT scope updated

Hard freeze No transports to PX1 except

emergencies

Emergency fixes retrofitted

immediately; nothing else moves

Every emergency triggers a

regression re-scope in QX2

and OX1

Emergency

(during hard

freeze)

Only changes that meet the

written emergency definition,

approved at director level

Mandatory retrofit, tracked to

closure before go/no-go

Targeted regression in the

emergency path, then the OX1

delta

[38]
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Figure 2. An illustrative release calendar. Freeze terms are this guide’s framing, not

SAP terminology; set real dates from your own plan.

How long should the hard freeze be? Moore’s answer is that the regression freeze length “depends

on how long regression testing lasts” . If your merged regression takes three weeks by hand, your

hard freeze is at least three weeks plus the dress rehearsal. That is the single strongest business

case for automating regression before the project starts, and it is a case the AM team will make for

you once they see the calendar. The pain-point table in the ACCELQ section sets out what each

manual step costs.

The emergency path

During the freeze, Moore describes production support as frozen, with “an alternate system …

selected to provide emergency change support”: a QA system refreshed from production and used

as the emergency path to production. Two warnings from the same article belong on your wall:

“Every completed regression test case is potentially invalidated” by an emergency change, and “do

not waiver on the definition or rules associated with emergency changes”. Approval is usually at

director level .

[34]

[34]
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Figure 10. One production fix during the hard freeze. It is not done until it is in PX1,

retrofitted to S/4HANA and retested there.

E M E R G E N C Y  P A T H  R U L E S  T O  A G R E E  B E F O R E  T H E  F R E E Z E

A written emergency definition (production down, legal deadline, financial misstatement),

signed by the business

Named approvers at director level, with a deputy for every day of the freeze

The emergency QA system named and refreshed from production before the freeze starts

Who imports into PX1 under RISE (CAS or your team), and the agreed turnaround

Retrofit to DX2 is mandatory and tracked: no emergency fix is closed until its S/4HANA

status is known

An automatic regression re-scope in QX2 and OX1 for every emergency change, logged in

the change impact analysis log
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Governance that keeps both lines safe

CAB, release calendar and merge points

Moore’s release categories are a good starting point: Production Support Weekly, Production Support

Monthly, Project and Emergency . In Cloud ALM, deployment plans carry release date ranges and

system groups , so each line can have its own plan. Because Cloud ALM has no native freeze

periods , the freeze calendar and CAB rules live in your process. Here is a governance calendar

that works for most conversions. It is recommended practice, not an SAP standard; adjust the

cadence to your volume.

Cadence Forum or activity Inputs Outputs and evidence

Daily Retrofit triage (AM lead,
project dev lead, test

lead)

New ECC transports released to QX1
or PX1

Relevance decision per transport,
owner, target retrofit window

Weekly Joint CAB for both lines AM change requests, project changes

affecting shared interfaces, freeze

status

Approved AM release, regression

scope for QX1, retrofit scope for the

next window

Twice a

month

Retrofit window Approved retrofit backlog Retrofit transports in DX2, ATC results,

QX2 regression delta run and logged

Per AM

release

Release regression on

QX1

Change impact analysis Pass rate against baseline, defects,

release sign-off

Per SIT/UAT

cycle

Cycle entry and exit gate Entry criteria checklist, retrofit log

status

Signed cycle report, open defects

with owners, retrofit backlog at cycle

start

Per mock

cutover

Mock review Runbook timings, OX1 build log,

regression results

Timing deltas, defects, runbook

changes

Freeze
milestones

Steering committee Freeze readiness, retrofit backlog,
open emergencies

Soft and hard freeze dates confirmed,
emergency approvers named

Go/no-go Go/no-go meeting Evidence pack (see the evidence

matrix)

Minuted decision against criteria

agreed in advance

Environment and refresh strategy

SAP describes the pre-production system as the place that mirrors production for final integration,

regression, acceptance and technical tests . Varian’s lesson sharpens that: cutover landscapes

“ought to replicate production and include connectivity to HA”, after the company hit high-availability

issues at go-live despite seven formal cutover runs . Plan each system’s source, refresh cadence

and connections.

[34]

[21],[30]

[40]

[1]

[36]
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System Built from Refresh cadence

(typical)

Connected to Data

DX1 Existing ECC

development

Rarely Sandboxes and stubs Unit test data

QX1 PX1 copy Before each freeze; on

demand for emergency

QA

Non-production partners and

middleware

Masked production copy

DX2 Copy of DX1 or PX1,

converted

(brownfield)

Not refreshed once

build starts; rebuilt by

replaying transports if

needed

Stubs Unit test data

QX2 PX1 copy, converted,

plus project stack

Per SIT cycle Non-production partners,

middleware (often new Integration

Suite flows), EDI test partners or

virtualized stand-ins

Masked production copy

plus scenario data

OX1 Latest PX1 copy,

converted with the

current runbook

Per mock cutover and

the dress rehearsal

Production-like connections, HA

included

Masked production copy

(or unmasked under

controlled access, per
your policy)

PX1 Production n/a Production Production

Under RISE, every row with a refresh draws on the entitlement described above, and masking is your

job . Write refreshes into the release calendar so they don’t collide with SIT cycles.

Test data across both lines

Two lines double the test-data problem. The AM team needs QX1 close enough to production to

reproduce incidents. The project team needs QX2 data that exercises the S/4HANA design: business

partners after customer-vendor integration, new pricing, new finance structures. And the same

business scenario often has to run on both lines, for example when a retrofitted fix is retested in QX1

and QX2, so the data has to mean the same thing in both places.

Name scenarios by business object, not by document number. “Domestic customer, credit-

managed, plant 1000” survives a refresh; “order 4500012345” does not. Data-driven tests that

pick fresh records on each run survive refreshes too.

Script the post-refresh rebuild. Replay the ordered project transport package, re-create test

users and roles, re-point interfaces to test partners and re-seed scenario data, as Moore

recommends for refreshes . Time it; it belongs in the refresh calendar.

Mask on the way in. RISE refreshes don’t include masking , so the masking step is part of

every refresh to QX1, QX2 and OX1, with its own run time and its own check that it worked.

[9]

[34]

[9]
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Fence outbound interfaces. A fresh production copy still has production partner settings.

Disable or re-point outbound IDoc partner profiles, RFC destinations and file drops before the

system is opened to testers.

The SAP test data management strategy template and the S/4HANA test data management guide

cover the options in depth.

The retrofit log: proving every fix landed and was retested

The evidence that matters most at go/no-go is a record of “which ECC transports reached which

S/4HANA system and which regression tests were rerun” . Cloud ALM’s Retrofit Status on feature

transports, including “Not Applicable” , gives you part of this. The rest is a log with one line per

ECC transport: the ECC transport ID, the relevance decision and its reason, the S/4HANA transport ID

or re-implementation reference, the ATC result, the tests rerun with their results, and who signed it.

The change impact analysis log template is built for this.

Who does what: a RACI across the two streams

The most common governance failure in an N+1 program is not a missing tool but a missing owner.

Retrofit falls between the AM team, which made the change, and the project team, which has to

absorb it. Settle it in a RACI before DX2 is built. This one is recommended practice (R = responsible, A

= accountable, C = consulted, I = informed).

Activity AM
lead

Project dev
lead

Test
lead

Process owner Cutover
manager

ECC fix built and unit-tested in DX1 A/R I I C —

Relevance decision for S/4HANA R A C C I

Retrofit or re-implementation in DX2, ATC

clean

C A/R I — —

FUT and regression delta in QX2 I C A/R C —

Retrofit log complete and current R R A I I

AM release regression in QX1 A — R C —

SIT and UAT cycle gates C C A/R R (UAT) I

Emergency approval during hard freeze R C C A (with

director)

I

OX1 build, merged regression, dress

rehearsal

C R R C A

Go/no-go recommendation C C R R A

[38]

[39]
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Metrics that show the lines are in sync

You cannot manage dual maintenance by feel. Report a handful of measures weekly from the

moment DX2 exists. None of these are industry benchmarks; set your own thresholds and track the

trend.

Metric What it tells you Watch for

Retrofit backlog (count and oldest

item age)

How far the project line lags production An oldest item older than one retrofit

window

Share of ECC transports decided

within the SLA

Whether triage is keeping up A falling share in the weeks before a

freeze

Manual share of retrofitted objects How much hand re-implementation the

team carries

A rising share as more remediated

objects are touched

Regression delta pass rate per

retrofit wave

Whether retrofits break tested functions Repeated failures in the same process

area

Defects by line (maintenance,
project, retrofit)

Where quality problems originate Retrofit defects that reach SIT or UAT

Emergency changes during the hard

freeze

Freeze discipline More than a few, or any without a

completed retrofit

Requirements with linked, executed

tests

Coverage of the fit/gap outcome Requirements with no executed test at

UAT entry
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Test levels across the streams

SAP’s public cloud test strategy course defines the levels most teams use: a unit test “validates one

component of a business process”, a string test “validates several connected components”, then

business role testing, end-to-end process tests documented in Cloud ALM Test Management,

integration and data migration tests, user acceptance testing that is “ideally … performed by the

customer LoB experts who participated in the Fit-to-Standard workshops”, and regression, which in

the Run phase checks “whether a release upgrade affects the customer’s configurations or

customizations” . The SAP Activate test strategy template for RISE private edition lists objectives,

scope, test cycles, Q-gates, deliverables, test automation (recommended) and defect

management .

“TUT” and “FUT” are practitioner terms, not SAP Activate names. Technical unit testing covers a user

exit, custom program or interface; functional unit testing covers configuration, “usually” with actual or

masked data . This guide uses five levels plus the rehearsals: TUT, FUT, SIT, UAT and regression

(RGR).

Figure 5. Which test runs where. Solid cells are the primary home of each level.

Recommended practice; adapt to your landscape.

[4]

[5]

[33]
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Level Maintenance line

(ECC)

Project line

(S/4HANA)

Convergence (OX1) Owner Exit evidence

TUT DX1, every fix DX2, build and

remediation; ATC
clean

n/a Developer ATC result, unit test

log, transport ID

FUT QX1 QX2 (or a DX2 unit

client)

n/a Functional

analyst

Test case run,

screenshots, linked

requirement or defect

SIT QX1: regression of

touched flows

only

QX2 with non-SAP

apps, middleware,

EDI partners or stubs

Repeated with

production-like

connections

Test lead and

integration

team

E2E results, interface

message IDs, IDoc

status, reconciliation

UAT Light, for

business-visible

fixes

QX2, in cycles Final sign-off

subset

Business

process

owners

Signed UAT log, open

defects formally

accepted

RGR Every PX1

release, risk-

based pack

Each retrofit wave in

QX2

Merged regression

after the final

retrofit

QA or

automation

team

Pass rate, deltas

against baseline,

defect closure

Dress and
cutover

rehearsal

n/a n/a OX1 built from the
latest PX1 copy

Cutover
manager

Timed runbook, go/no-
go criteria met

TUT: developer evidence on both lines

On the maintenance line, TUT is ordinary: the developer tests the fix in DX1 and attaches the result to

the transport. On the project line, TUT does two jobs. It proves new build objects work, and it proves

remediated or retrofitted objects work on S/4HANA. Make an ATC run with the S/4HANA readiness

checks part of the TUT exit for every DX2 transport, because the retrofit tools themselves use ATC to

decide what can move automatically . A retrofitted object that was never unit-tested on

S/4HANA is the most common hidden defect in a conversion.

WITH ACCELQ · TUT

Developer-level unit tests (ABAP Unit, ATC) stay in the ABAP toolchain. Where ACCELQ helps

at TUT is the edge of a custom object: calling a custom API or service and checking the

response, reading an output file, or verifying table entries through a database connection.

ACCELQ supports REST and SOAP services, message queues, files and databases

, so an interface developer can hand the functional team an executable check rather than a

screenshot. Under RISE, direct database access to the S/4HANA database depends on your

contract and policy; API, OData and report checks are usually the safer route.

[19],[13]

[45],[64],

[65]
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FUT: functional evidence linked to a requirement

FUT is where analysts prove that configuration and development do what the requirement says. On

the maintenance line, FUT in QX1 verifies the fix. On the project line, FUT in QX2 should link every

test to a requirement or user story, because that link is what lets you report coverage of the fit/gap

outcomes later. Use masked production data where you can; FUT on toy data misses the edge cases

that real master data carries. The FUT strategy and TUT strategy templates set out entry and exit

criteria for both.

WITH ACCELQ · FUT AND BUSINESS USERS

Many FUT and SIT testers in an SAP program are business users, not testers. ACCELQ’s

manual test management gives them a Test Runner window where they mark each step Pass,

Fail, Blocked, Skipped or Not Run, add screenshots and raise Jira or Azure DevOps (TFS)

defects; a run stays open until marked complete . Existing test scripts can be imported

from Excel or CSV . Manual and automated scenarios link to requirements in Jira, Azure

DevOps or Rally , and a manual scenario can be linked to its automated counterpart in

both directions , so a test a business user runs in FUT can become the automated

regression test later without losing its history. For SAP GUI, ACCELQ documents a codeless

framework for SAP ECC 6.0 and higher, with T-code navigation, tables and grids . The

help article names ECC; S/4HANA and Fiori coverage is claimed in SAP’s partner listing, which

is vendor-supplied text , so prove your critical S/4HANA transactions and apps in a pilot on

your own release.

Fit/gap traceability straight from SAP Cloud ALM is not available today; it is part of the

integration ACCELQ has in development (see Where ACCELQ fits).

UAT with business users

On the project line, UAT runs in QX2 in cycles, ideally by the business experts who took part in the fit-

to-standard workshops . On the maintenance line, UAT is light: business-visible fixes get a

confirmation from the requester. In OX1, a final sign-off subset confirms that what the business

accepted in QX2 still works on the converged system. Three things make UAT in an N+1 program

different from a single-line project:

Retrofit status at UAT entry. Business testers must know which production fixes are already in

QX2. Publish the retrofit backlog with the UAT entry report, or testers will raise defects for fixes

that are simply not retrofitted yet.

Defect routing. A UAT defect may belong to the project line, to the maintenance line, or to a

retrofit that went wrong. Add a “line” field to defect triage.

[48],[49]

[50]

[51],[52]

[53]

[42],[43]

[44]

[4]
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Acceptance of open items. UAT ends when critical defects are closed or formally accepted

under clear rules . Use a UAT sign-off form that lists them.

Regression: protecting PX1 while the project builds

Regression runs on both lines at once. On the maintenance line, every AM release to PX1 needs a

risk-based regression in QX1. On the project line, every retrofit wave needs a regression delta in QX2,

because each retrofitted object can break something the project already tested. Then, in OX1, the two

packs run together as the merged regression. After go-live, the S/4HANA pack becomes the

production regression pack. Practitioners put the principle simply: “coverage should follow change

and business risk” .

The efficient way to get there is to design FUT and SIT tests so they can be promoted into the

regression pack rather than rewritten. Name them by business process, parameterize the data, and

link them to requirements from day one. The release regression plan and regression suite inventory

templates help you keep both packs honest.

Figure 12. The regression pack lifecycle, shown with ACCELQ. The dashed Cloud ALM

integration is in development per ACCELQ and not generally available; everything solid

is available today.

[38]

[38]
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WITH ACCELQ · REGRESSION

In ACCELQ, test cases are data-driven instances of a scenario , actions are reusable

building blocks , and dynamic test suites select scenarios by tag, module, custom field or

linked requirement ID . So the same FUT and SIT assets can be grouped into “AM release

pack”, “retrofit wave pack” and “merged pack” suites without copies. Runs can be triggered

from a CI tool through a REST endpoint , the Local Agent runs behind the firewall as a pull-

only client with no inbound port, and can reach in-network databases, APIs and file

systems , which suits a RISE landscape where OX1 sits in SAP’s data center and your

partners sit elsewhere. Self-healing recovers broken element identification at runtime and

reports what it changed .

[55]

[56]

[54]

[62]

[63]

[61]
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SIT across SAP and non-SAP platforms

System integration testing is where N+1 programs find out what they didn’t know. Varian’s third-party

interface impact surfaced only in integration test cycle 1, when it turned out the middleware assumed

an 18-character material number . That is a typical SIT finding: not an SAP defect and not a

partner defect, but an assumption in the space between.

Figure 7. SIT is a web. Each connection gets a test, a stub or a signed waiver.

Illustrative integration map.

Plan SIT from the interface inventory, not from the process list. For each connection, record the

direction, the protocol (IDoc, EDI through a VAN, API or OData, file, message queue), the middleware

in between, the partner’s test system or stub, and the technique that proves the flow. The interface

inventory and test tracker, IDoc integration test strategy and EDI test strategy templates give you the

columns.

Connection Typical flows How to prove it in SIT

EDI trading partners

(through middleware

and a VAN)

Inbound ORDERS, outbound

DESADV and INVOIC IDocs

mapped to X12 or EDIFACT

IDoc status and segment content (WE02, WE05; reprocess

with BD87), mapped output file compared per partner,

business document created and correct in S/4HANA

[36]
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Connection Typical flows How to prove it in SIT

Middleware (Integration

Suite or PI/PO)

Routing, mapping, retries Message monitor status and IDs, mapping output compared

with the pre-conversion baseline, error and retry handling

Banks Payment files out, statements in File format and totals against the payment run, statement
posting and clearing

CRM, commerce and

portals

Orders, quotes, customers via API

or IDoc

API call and response, the resulting document in S/4HANA,

status back to the caller

WMS, MES, logistics Deliveries, goods movements,

confirmations

Queue and IDoc status, stock and document status in

S/4HANA

Analytics, extractors,

batch

Extractors, reports and jobs on

changed tables

Record counts and reconciliation, job run times at

production volume

Two techniques deserve special mention. First, regression by reprocessing: a SAPinsider session on

conversion interface testing describes persisted messages that “can be automatically reprocessed”,

with the resulting business documents compared against pre-conversion output, and covers

virtualizing legacy EDI applications that have no test system . Second, structure diffs: before SIT,

compare the IDoc type documentation (WE60) for every message type you exchange between the

ECC and S/4HANA systems, so mapping changes are found on paper rather than in a failed partner

test.

Watch the middleware calendar too. PI/PO 7.5 mainstream maintenance ends on December 31, 2027,

with optional extended maintenance to December 31, 2030, and SAP frames the move to Integration

Suite around those dates . If your middleware changes during the conversion, SIT has to cover

both changes, and the OX1 repeat has to run on the middleware you will actually use on go-live day.

Varian also found that batch jobs and extractors on tables that became views degraded after go-

live , which is why the analytics row above includes production-volume run times.

[37]
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WITH ACCELQ · SIT ACROSS PLATFORMS

ACCELQ’s multi-modal automation lets a single action or scenario combine web steps, mobile

steps and non-UI steps such as API and database checks , alongside SAP GUI steps . Its

API testing covers SOAP and REST services, message services including IBM MQ and Apache

ActiveMQ, databases, and enterprise service buses over TCP, HTTP, SOAP, FTP and FILE

protocols , and it can virtualize APIs that have no test system . File checks cover XML

with XPath, fixed-width files with custom schemas, and delimited files .

To be precise: ACCELQ has no IDoc- or EDI-specific feature. An EDI order-to-cash SIT

scenario is built from those building blocks: drop the partner’s order file where the middleware

picks it up (or post it through the middleware’s API), check the message status in the

middleware, check the inbound IDoc status in WE02 or WE05 through SAP GUI steps

(reprocessing with BD87 where the test calls for it), verify the sales order in S/4HANA, then

read the outbound DESADV or INVOIC file and verify its segments. One scenario, one result,

one piece of evidence for the whole flow.

[47] [42]

[45] [46]

[65],[66],[67]
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Entry/exit criteria and the evidence matrix

Criteria agreed in advance are what keep test cycles from ending on the calendar rather than on

quality. Practitioners say cycles end “when critical defects were closed or accepted under clear

rules” . The tables below are recommended practice for an N+1 conversion; the SIT cycle plan

template carries the same structure.

Level Entry criteria Exit criteria

TUT (DX1 and

DX2)

Object built; transport assigned to a change or

feature; for DX2, retrofit decision recorded

Unit test passed and logged; ATC clean (S/4HANA

readiness checks in DX2); transport released

FUT (QX1 and

QX2)

TUT exit met; test case linked to a requirement,

story or defect; test data available

All planned cases executed; no open critical or high

defects, or each formally accepted; evidence

attached

SIT (QX2,

repeated in

OX1)

FUT exit met for in-scope objects; interfaces

connected or stubbed; partner test windows

booked; retrofit backlog published

All E2E scenarios executed; interface message IDs

and IDoc statuses recorded; reconciliation passed;

open defects accepted with owners

UAT (QX2,
subset in OX1)

SIT exit met; testers trained; retrofit status
published; UAT scripts approved by process

owners

Process owners sign; open defects listed and
accepted; workarounds documented

RGR (QX1,

QX2, OX1)

Baseline pack defined; change impact analysis

done; environment refreshed as planned

Pass rate meets the agreed threshold; every failure

explained (defect, data, or expected change); deltas

against baseline recorded

Dress

rehearsal
(OX1)

OX1 built from the latest PX1 copy; final retrofit

wave applied; merged regression passed

Runbook executed within the window; all cutover

tasks done; go/no-go criteria met

The evidence matrix

Evidence is what survives the program: what an auditor, a controller or the next upgrade team can

look at and trust. Decide where each type lives before SIT 1, not after.

Evidence Produced at Proves System of record (example)

Retrofit decision per ECC

transport

Daily triage Every production fix was assessed

for S/4HANA

Cloud ALM Retrofit Status;

retrofit log

ATC result per DX2 transport TUT Code is S/4HANA-ready ATC, linked to the feature

Test case linked to

requirement

FUT design Coverage of fit/gap outcomes Cloud ALM Test Preparation or

your test tool

Test run with step results and
screenshots

FUT, SIT, UAT, RGR What was executed and what
happened

Test plan execution or
automation provider

Interface message IDs and

IDoc statuses

SIT Data crossed each boundary

correctly

Middleware monitor; IDoc

monitor; SIT report

Reconciliation results SIT, mocks Totals and counts match Reconciliation workbook

[38]
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Evidence Produced at Proves System of record (example)

Defects with line, severity

and closure

All levels Problems were found, fixed or

accepted

Cloud ALM defects or your

tracker

Signed UAT log UAT The business accepts the solution UAT sign-off form

Regression pass rate and

deltas

Each release, wave

and OX1

Nothing that worked before is

broken

Regression reports

Timed runbook and go/no-go

minutes

Mocks and dress

rehearsal

The cutover fits the window and

was decided on criteria

Mock tracker; go/no-go

checklist

Figure 6. The evidence chain from a fit/gap requirement to a deployment, with a

system of record at each link.
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Convergence in OX1: merged regression, dress rehearsal
and cutover rehearsal

OX1 is where the two lines become one. In a conversion it is rebuilt for each rehearsal: a fresh copy

of PX1, converted with the current runbook, with the project transport stack and the latest retrofit

wave applied on top. SAP says the dress-rehearsal system should come from the latest production

copy and run “all the functional and technical tasks outlined in the cutover plan” . Practitioners add

two cautions: “the first rehearsal should be treated as measurement, not as proof”, and “a cutover

rehearsal didn’t pass because SUM completed” .

Figure 8. How the two lines become one in OX1. Every stage has an exit criterion, and

the go/no-go criteria are agreed before the first rehearsal.

Stage What happens Exit criterion Evidence

1. Copy PX1 Restore the latest production copy into OX1;

fence outbound interfaces before anything

starts

Copy restored; no message

leaves OX1 for a production

partner

Copy log, interface

fencing checklist

2. Convert Run the conversion with the current

runbook; time every step

Conversion and follow-up

activities complete; timings

recorded

Timed runbook, follow-

up log

[3]
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Stage What happens Exit criterion Evidence

3. Apply the

stack

Import project transports in order, then the

final retrofit wave

All imports clean; ATC clean;

retrofit log complete for the

period

Import logs, retrofit log,

ATC results

4. Merged

regression

Run the AM pack and the project pack

together, plus SIT on production-like

connections

No open critical defects; failures

explained

Regression report with

deltas, SIT report

5. Dress

rehearsal

Execute every cutover task as it will run in

production, including data loads and

validations

Runbook fits the downtime

window; reconciliation passes

Timed runbook,

reconciliation results

6. Go/no-go Decide against criteria agreed in advance Decision minuted with owners
for accepted risks

Go/no-go checklist and
minutes

How many rehearsals? SAP recommends at least five conversion cycles, including a dry run ;

practitioner guidance usually asks for at least two full mock cutovers; Varian ran seven formal

cutover runs . The right number is the one that makes the last rehearsal boring. Track each one in

the mock cutover rehearsal tracker, and keep the cutover runbook and go/no-go checklist under

version control from the first mock.

The retrofit gap between the last mock and go-live

Every AM change that reaches PX1 after the OX1 copy is taken is missing from the rehearsed

system. Either freeze hard before the final copy, or keep a short, named list of post-copy

changes, retrofit them, and re-run their regression delta in OX1 before the go/no-go. “We’ll

catch it in hypercare” is not a retrofit strategy.

[2]
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SAP Cloud ALM as the backbone: fit/gap to test case to
regression

Requirements and fit-to-standard

In Cloud ALM, requirements are “expectations that need to be fulfilled from a business point of view”

that the standard solution does not meet, typically collected “as part of the fit-to-standard

workshops”. The Requirements app supports creating and approving requirements, generating tasks,

and mass upload and download . In a conversion, fit-to-standard workshops come out of the

conversion readiness assessment, and SAP groups simplification items as “Needs

functional/technical fixes”, “Needs fit-to-standard workshops” or “Not applicable” . Those

groupings are a ready-made starting point for test scope: every item that needs a fix needs a TUT

and a FUT; every item that went through a workshop needs FUT and probably SIT.

Test preparation, test plans and traceability

Cloud ALM’s Test Preparation manages manual test cases and “automated test cases integrated from

the connected test automation provider”. It can “create automated test cases in the automation

provider directly from SAP Cloud ALM”, and lets you “assign requirements and/or user stories to your

manual and automated test cases to achieve full traceability from the creation, through testing, to

deployment” . Test plans are “sets of test cases that are executed in specific test cycles”, useful

where test cases are reused across phases or rolled out to several organizations . That maps

naturally onto SIT 1, SIT 2, UAT and the regression cycles in an N+1 program. Add Retrofit Status on

feature transports  and the deployment-plan transport checks , and Cloud ALM can hold most

of the evidence chain in Figure 6.

The Test Automation API: how external tools plug in

Cloud ALM integrates “automated test cases from any external test automation provider that has

implemented our public Test Automation API”. Setup needs the Global Administrator role and a

Landscape Management service of type Test Automation, with an endpoint secured by Basic

authentication or OAuth2 client credentials. After setup, “whenever new processes are scoped … a

synchronization with the automation provider takes place to retrieve the existing automated test

cases” . The direction matters: the provider implements the API and Cloud ALM calls it. An SAP

author notes that this is “valid for cloud solutions only or you have to develop a connector” for on-

premise tools . I did not read the endpoint-level specification, which sits behind a sign-in on the

SAP Business Accelerator Hub, so check it before you design around a specific operation.

For a deeper walk-through, see the getting started with SAP Cloud ALM guide and the Cloud ALM

test automation integration guide.

[22]

[2]

[23]

[24]

[39] [20]

[25]

[26]
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Worked example: one ECC fix, end to end

Here is one change followed through every step. The company, transports and dates are illustrative;

the steps are the ones this guide recommends. A manufacturer is in month 8 of a 12-month

brownfield conversion, during the soft freeze’s run-up. SIT 2 is under way in QX2.

1. The change. A state sales-tax rate changes on the first of next month. The AM team raises a

legal change; the joint CAB approves it for the next weekly AM release.

2. DX1 build and TUT. A functional consultant updates the tax condition records and a developer

adjusts a custom pricing routine that hard-codes a rate threshold. Both are unit-tested in DX1 and

released in ECC transport DX1K904321.

3. QX1 FUT and regression. The analyst runs FUT on order-to-invoice for the affected state, and the

weekly AM regression pack (order-to-cash for all tax jurisdictions) runs in QX1. It passes and the

change moves to PX1.

4. Retrofit triage. The next morning, triage reviews DX1K904321. Question 1: relevant to S/4HANA?

Yes: the tax rates apply on day one after go-live, and the custom pricing routine was kept in the

S/4 design. Question 2: SAP Note or SAP object? No. Question 3: do the checks pass? The

condition records are customizing that passes the Simplification Database check, so they are

categorized Automatic. The pricing routine fails the ATC S/4HANA readiness check because it

reads a table that is replaced in S/4HANA, so it is categorized Manual.

5. DX2 retrofit and TUT. The condition records arrive by transport of copies. The developer re-

implements the routine change in the already-remediated S/4HANA version of the routine, runs

ATC clean, and releases DX2K901877. Both transports are linked to the same feature in Cloud

ALM, and its Retrofit Status is set.

6. QX2 FUT and regression delta. In the next retrofit window, the analyst runs the same FUT case in

QX2 against S/4HANA. The regression delta for the window is order-to-cash for the affected

state, plus the EDI INVOIC flow to two large customers, because invoices carry the tax amount.

Both pass.

7. SIT impact. SIT 2 already passed the EDI invoice scenario last week, before the retrofit. The test

lead re-runs that scenario rather than relying on the earlier result, and notes the re-run in the SIT

2 report.

8. The retrofit log. One line records DX1K904321, the decision and reason, DX2K901877, the ATC

result, the three tests re-run with their results, and the approver.

9. OX1. At the next mock cutover, OX1 is built from a PX1 copy that already contains the new rates.

The project stack brings in the S/4HANA routine. The merged regression runs the tax scenarios

once more, now on the converged system.
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Nine steps for one tax change. Multiply by the number of ECC transports in a year and you see why

Varian spent more than 18 months on dual maintenance , and why the retrofit windows, the log

and a reusable regression pack matter more than any single tool.

[36]
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Case study: what Varian learned running two landscapes
for 18 months

Varian Medical Systems presented its ECC to S/4HANA conversion at ASUG and SAPPHIRE NOW in

May 2019. It is one of the few public cases with real numbers about dual maintenance and testing,

and every figure below is Varian’s own, from that deck .

Figure 11. Varian Medical Systems’ conversion by the numbers, as reported in its 2019

ASUG / SAPPHIRE NOW session.

What Varian reported What it means for your N+1 program

An 18-month conversion program; “maintaining two landscapes,

retrofitting and remediating code in project landscape from production

was challenging”

Plan dual maintenance as a workstream with its

own staff, not as a side task for developers

“Dual maintenance of custom code: create clear strategy … more than

18 months was spent on dual maintenance”

Write the retrofit strategy, windows and log

before DX2 is built

Two integration test cycles of 5 weeks each, a 6-week UAT, and a third

integration cycle for output forms and Fiori

Budget for an extra cycle; output and UI layers

are easy to under-scope

Automated testing: 686 unit tests, 24 SAP integration tests, 83

Salesforce interface test cases

Automation at scale is achievable and pays back

across cycles; interface tests deserve their own

count

[36]
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What Varian reported What it means for your N+1 program

Seven formal mock cutovers More rehearsals than SAP’s minimum is normal

for a complex landscape

Third-party interface impact surfaced only in integration cycle 1
(middleware assumed an 18-character material number)

Run interface structure checks before SIT, and
start SIT with partner flows, not SAP-only flows

Batch jobs and extractors on tables that are now views degraded after

go-live

Add batch and extractor run times at production

volume to the OX1 merged regression

HA-related issues at go-live despite seven cutover runs; cutover

landscapes “ought to replicate production and include connectivity to

HA”

Make OX1’s connections, including HA, match

production for the dress rehearsal
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Where test automation helps: ACCELQ in an N+1 program

ACCELQ describes itself as “a cloud-based, continuous testing platform for functional and API testing

needs”, with a manual testing and test management product alongside, offered as SaaS or on-

premise . In an N+1 program it fits at every test level, with one honest exception: developer unit

tests stay with ABAP Unit and ATC.

Figure 13. Where ACCELQ fits at each test level in an N+1 program. Feature names per

ACCELQ documentation, October 2026.

AI for blueprint requirements: from O2C, P2P and R2R requirements to proposed

tests

An S/4HANA blueprint produces hundreds of requirements across order-to-cash, procure-to-pay,

record-to-report and the rest. Turning them into TUT, FUT and SIT test designs is slow work, and it is

where AI can help today, with a human approving the output:

Autopilot.“Use Generate > Autopilot to have AI automatically create relevant test cases based on

your scenario’s logic”; Autopilot Architect suggests where to modularize and parameterize

actions .

[41]

[55]
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The ACCELQ MCP server. Part of Autopilot, it lets an AI assistant “plan and create tests, run

them, and tell you how your runs went”, proposing a test plan for your approval before it creates

anything . Point an assistant at a set of P2P requirements and you get a proposed FUT

and SIT plan to review, not a pile of unreviewed scripts.

Converse. ACCELQ’s blog says “pointing Converse at a Jira story ID is one of its supported

sources for building a test plan”, that it “returns a structured, reviewable test plan”, and that

generated plans, scripts and test data are presented for review before they are finalized or

executed. Support for BRD, PRD and SRS documents is described as upcoming, without a

date .

Availability of these features depends on your ACCELQ plan . ACCELQ’s April 2025 Autopilot press

release says early adopters reported a 65% reduction in test creation time and an 80% decrease in

maintenance effort ; those are vendor-reported figures, not independent measurements, so test

them on your own landscape.

SAP Cloud ALM integration (in development)

Roadmap, per ACCELQ: in development, not generally available

ACCELQ is building a native SAP Cloud ALM integration. As described by ACCELQ, it will

consume blueprint requirements and fit/gap decisions from Cloud ALM, generate the

associated TUT, FUT and SIT tests in ACCELQ, and let those tests be promoted into regression

packs within the platform. It has not been publicly announced, and none of ACCELQ’s public

documentation listed Cloud ALM as of October 24, 2026 . Do not plan a program

around it until it ships.

What works today: requirement traceability with Jira (cloud and on-premise), Azure DevOps

and Rally . On the SAP side, Cloud ALM integrates any provider that has implemented

its public Test Automation API , which is the mechanism a native integration would use.

Seven N+1 pain points: what they cost and how ACCELQ addresses them

Every pain point below comes from the method earlier in this guide, and every cost is one the

sources describe or that follows directly from the process; none is a benchmark. The third column

lists only capabilities ACCELQ documents today.

[57],[58]

[59]

[55]

[60]

[52],[68]

[51],[52]

[25]
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Pain point What it costs the program How ACCELQ addresses it today

Regression

across both

lines

Every AM release needs regression in QX1, every

retrofit wave a delta in QX2, then a merged run in

OX1. Done by hand, the merged regression sets
the length of the hard freeze, because the freeze

“depends on how long regression testing

lasts” , and when time runs short it is coverage

that gets cut.

One set of data-driven scenarios built from

reusable actions ; dynamic suites group

them into an AM release pack, a retrofit-wave pack
and a merged pack without copies ; runs start

from CI or the REST API  and execute behind the

firewall through the pull-only Local Agent .

Retrofit

retesting

Each retrofit can invalidate results already

reported, and every emergency change can

invalidate completed regression . Teams either
re-test by hand, which stretches every retrofit

window, or report stale results at the gate. Varian

spent more than 18 months on dual

maintenance .

Tag scenarios by process area and requirement,

and a dynamic suite selects the delta for each

wave . Trigger it from the pipeline after the
import  and record the run in the retrofit log.

Business users

running FUT,

SIT and UAT

Business testers juggle spreadsheets, screenshots

and email. Evidence ends up scattered, defects

arrive without steps, and someone rebuilds the
evidence pack by hand before every sign-off.

The manual Test Runner records step status (Pass,

Fail, Blocked, Skipped, Not Run), screenshots and

Jira or Azure DevOps (TFS) defects ; existing
scripts import from Excel or CSV ; a manual

scenario links to its automated counterpart, so a

business user’s FUT case can become regression

without losing its history .

Traceability for

sign-off

At go/no-go nobody can show which requirements

have an executed, passing test. The meeting

debates whose numbers are right, and auditors get
screenshots instead of a trace.

Manual and automated scenarios link to

requirements in Jira, Azure DevOps or Rally, with

requirement-based suites per release and coverage
reporting . Native SAP Cloud ALM

traceability is in development (roadmap per

ACCELQ; not generally available).

Cross-platform

SIT

Interface defects surface late: Varian’s middleware

assumption about material number length

appeared only in integration cycle 1 . Each late

interface defect means re-running SIT and

rebooking partner test windows.

One scenario across SAP GUI, web, API, message

queue, file and database steps ; API

virtualization stands in for partners with no test

system ; IDoc and EDI flows are validated

through file, API, queue and SAP GUI checks
. There is no IDoc- or EDI-specific feature.

AI requirement

analysis

Hundreds of blueprint requirements across O2C,

P2P and R2R have to become TUT, FUT and SIT

designs before SIT 1. Test design becomes the

critical path, and coverage gaps are found in UAT.

Autopilot generates test cases from scenario

logic ; the MCP server lets an AI assistant

propose a test plan for your approval before it

creates tests ; Converse builds a

reviewable plan from a Jira story . Availability

depends on plan. Generating tests from Cloud ALM
requirements is part of the in-development

integration.

Self-healing

through

upgrades

The conversion, support packs and Fiori updates

all move screens. Scripts that break on every

change consume the automation team in exactly

the weeks before a freeze, and broken scripts

quietly drop out of the pack.

Self-healing recovers broken element identification

at runtime, is on by default, and is reported in the

run report so you can review what changed . It

repairs how elements are found, not changed

process logic, so a retrofit that changes behavior
still needs a test update.

[34]
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On SAP coverage, be precise in your own business case: the SAP GUI framework is documented for

ECC 6.0 and higher , and S/4HANA, Fiori, SuccessFactors and Ariba coverage is claimed in SAP’s

partner listing, which is vendor-supplied text . Pilot your own critical transactions and apps on

your S/4HANA release before you size the regression pack around them.

TRY IT ON YOUR OWN LANDSCAPE

Build your FUT pack once, and let it become the regression pack

Start with the five order-to-cash and procure-to-pay flows your AM team regresses every

release. Build them once against QX1, make them data-driven, and you have the first

regression pack for both lines: QX1 releases now, QX2 retrofit waves next, OX1 merged

regression before go-live.

Start the free ACCELQ trial

[42]

[44]
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The first 30 days: setting up N+1 testing

If your program is about to build DX2, this is the order to work in. It is a sequence, not a schedule;

larger programs will need longer.

Week Do this Output

1 Agree the landscape, SIDs and system sources; confirm the RISE

tiers, refresh entitlement and transport responsibilities

Landscape diagram (Figure 1 for your SIDs)

and the contract questions answered

1 Choose the retrofit route: Cloud ALM, Solution Manager or

manual; confirm prerequisites and note status

Retrofit tooling decision with its known gaps

written down

2 Write the retrofit strategy: triage cadence, windows, SLA, log,

RACI

Signed retrofit strategy and an empty, ready

retrofit log

2 Write the freeze states, dates, emergency definition and

approvers

Freeze calendar signed by the business

3 Map test levels to systems with entry and exit criteria; agree the

evidence matrix and systems of record

Test strategy section for N+1 (Figure 5 and the

criteria tables)

3 Build the interface inventory and book partner test windows for
SIT 1

Interface tracker with a test, stub or waiver
per connection

4 Capture the regression baseline on QX1: the AM release pack,

designed for reuse on QX2

First regression pack, linked to requirements,

run once with results kept

4 Set up traceability: requirements, tests and defects in Cloud ALM

or your test tool; define the defect “line” field

Traceability model in use before the first FUT

TALK TO ACCELQ

Planning an ECC to S/4HANA move on an N+1 landscape?

Talk to ACCELQ about your landscape, retrofit plan and regression scope, and see the

approach in this guide running on your own SAP flows.

Contact ACCELQ Or connect with Matt Angerer on LinkedIn
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Failure patterns to design out

These patterns recur in the sources above and in practitioner accounts of N+1 programs. Each comes

with the design choice that prevents it. None of them is a statistic.

Pattern What it looks like Design it out

Strategy after the fact Dual maintenance is defined once the freeze is

already politically impossible

Write the retrofit and freeze strategy in the

Prepare phase and get it signed

Tool as strategy “We have retrofit tooling, so we’re covered”, while

categorization sends most remediated objects to
manual

Staff manual retrofit as real work and

measure the manual share

Ad hoc retrofit Fixes move to DX2 whenever a developer has time;

nobody knows what is missing

Recurring retrofit windows and a log

Stale test results SIT passed a flow last week; a retrofit changed it

yesterday; the old result is reported

Every retrofit wave names the tests it

invalidates and re-runs them

SAP-only SIT Partners and middleware are stubbed until late;

interface defects surface in cycle 1 or later

Start SIT with partner flows; diff IDoc

structures before SIT; book partner
windows early

A rehearsal system

that isn’t production

OX1 lacks HA, real connections or production

volume; go-live finds what the mocks did not

Build OX1 from the latest PX1 copy with

production-like connections, HA included

Elastic emergencies The emergency definition stretches during the hard

freeze, and regression results quietly expire

Written definition, director approval,

mandatory regression re-scope

Refreshes as an

afterthought

Refreshes take days, collide with SIT cycles or

exceed the RISE entitlement; masking is not
planned

A refresh calendar inside the release

calendar, masking budgeted, transport
replay scripted

Rewriting tests for

every cycle

FUT, SIT and regression are separate artifacts; each

cycle starts from scratch

Design FUT and SIT for promotion into the

regression pack from day one

[38]
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The master checklist

B E F O R E  D X 2  I S  B U I L T

Landscape and SIDs decided with retrofit in mind (no identical source and target SIDs)

RISE order form covers DX2, QX2 and OX1 as additional non-productive tiers; refresh

entitlement and masking confirmed

Retrofit tooling chosen (Cloud ALM, Solution Manager, or manual) and the status of SAP

Note 2652106 checked if relying on Solution Manager

Retrofit strategy written: triage cadence, retrofit windows, SLA, log format, owners

Freeze states, dates, emergency definition and approvers agreed with the business

Test strategy names each level, its system, owner, entry and exit criteria, and evidence

Requirements in Cloud ALM (or your tool) with an agreed traceability model to tests and

defects

D U R I N G  B U I L D  A N D  T E S T  C Y C L E S

Daily retrofit triage; every ECC transport has a decision within the SLA

ATC with S/4HANA readiness checks is part of TUT exit for every DX2 transport

FUT and SIT tests linked to requirements and designed for reuse as regression

Retrofit backlog published at every SIT and UAT entry gate

AM release regression on QX1 and a regression delta on QX2 for every retrofit wave

Interface inventory complete; every connection has a test, a stub or a signed waiver

Middleware changes (PI/PO to Integration Suite) tested in the same SIT as the ERP

C O N V E R G E N C E  A N D  G O - L I V E

OX1 built from the latest PX1 copy for every mock and the dress rehearsal; interfaces

fenced
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Final retrofit wave applied and logged; post-copy changes listed and retested

Merged regression passed, including batch and extractor run times at production volume

Dress rehearsal fits the window with HA and production-like connections

Evidence pack complete per the evidence matrix; go/no-go decided on criteria agreed in

advance

After go-live: the S/4HANA pack re-baselined as the production regression pack; DX1/QX1

retired on plan

ACCELQ · accelq.com page 48 of 60



Templates and courses

Every template below is free to download from the template library.

Area Templates

Landscape, data and
change

Test environment and transport strategy; SAP test data management strategy; change impact
analysis log

Strategy and unit testing SAP master test strategy; TUT strategy; FUT strategy; requirements traceability matrix

SIT and interfaces SIT cycle plan and entry/exit criteria; interface inventory and test tracker; IDoc integration test

strategy; EDI test strategy

UAT SAP UAT plan; UAT sign-off form; defect severity and triage matrix

Regression Release regression plan; SAP regression suite inventory

Convergence and
cutover

Mock cutover rehearsal tracker; cutover plan and runbook; go/no-go readiness checklist; ECC
to S/4HANA migration test plan

Academy courses that go deeper: release management with change and release management

fundamentals, ABAP transport management in practice, change control with SAP Cloud ALM,

release readiness and sign-off governance and dual maintenance and retrofit during transformation;

testing with the SAP test landscape, entry criteria, exit criteria and quality gates, integration and

end-to-end testing, user acceptance testing for SAP, regression testing strategy, testing SAP

interfaces, change impact analysis, the go/no-go evidence pack, cutover rehearsal testing and

testing an S/4HANA conversion end to end; Cloud ALM with requirements, user stories and

traceability, test preparation and test plans, features, deployment plans and release orchestration

and transitioning from Solution Manager; and the transformation track with simplification items,

custom code migration and remote ATC, conversion cutover and downtime planning and leading a

brownfield transformation.

Related guides: the ECC to S/4HANA migration testing plan, who owns testing under RISE, S/4HANA

test data management, what to automate first and the ECC maintenance dates.
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Frequently asked questions

What is an N+1 landscape in SAP?

A dual-track landscape: a maintenance line for the release in production (N) and a parallel project line

for the release under development (N+1). Changes in the maintenance line are retrofitted into the

project line, and the project line goes live into the same production system .

What is a good SAP N+1 landscape strategy for an ECC to S/4HANA conversion?

Keep ECC on a DX1 → QX1 → PX1 maintenance line, build S/4HANA on a DX2 → QX2 project line, and

converge in a pre-production system (OX1) built from the latest production copy . Add a written

retrofit strategy, freeze states with an emergency path, and a regression pack that serves both lines.

SeeWhat an N+1 landscape is.

How does an SAP upgrade N+1 landscape differ from a conversion?

In an upgrade, both lines run the same product and convergence is a transport merge, which Moore

says usually takes one to two weeks . In an ECC to S/4HANA conversion the code bases differ, so

ECC fixes are checked with ATC and Simplification Database checks, and failures are re-implemented

by hand .

What is dual maintenance in SAP, and how is it different from retrofit?

Dual maintenance is the practice of applying a change in both lines. Retrofit is the mechanism, tool-

supported or manual, that brings a maintenance-line change into the project line and detects

conflicts when the same object changed in both .

What is the SAP retrofit process?

Assess each maintenance transport for relevance, categorize its objects (automatic, tool-assisted or

manual in Solution Manager; automatic or manual in Cloud ALM), apply or re-implement in the project

development system, check for conflicts with CSOL, then test . Figure 3 shows the decision.

Does SAP Cloud ALM support retrofit?

Yes, since the week-51 2025 release , for CTS-managed landscapes only . It documents an

ECC to S/4HANA conversion scenario with ATC and Simplification Database checks; SAP Notes and

SAP objects need manual retrofit .

[11],[1]

[3]

[34]

[19]

[29],[11]

[12],[18]

[39] [16]

[19]
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How do you configure retrofit in SAP Cloud ALM?

Create maintenance and implementation system groups, separate source and target projects and

deployment plans, and map source to target development systems on the Retrofit tab . A

practitioner walkthrough adds managed-system prerequisites such as ST-PI 740 SP31, specific SAP

Notes, a domain link and RFC roles .

What is CSOL in SAP Cloud ALM?

Cloud ALM retrofit uses the cross-system object lock check framework to prevent inconsistencies

and downgrades in the target system . An analyst notes that single-landscape CSOL, which

Solution Manager offers, is still missing in Cloud ALM .

Does Solution Manager 7.2 retrofit support ECC to S/4HANA?

Its S/4HANA upgrade scenario requires all systems to be on S/4HANA and points to SAP Note

2652106; community comments report that ECC to S/4HANA retrofit under that note needed SAP

involvement as a pilot . Check the note’s current status with SAP.

What are SAP dual landscape best practices?

One project track, not several ; recurring retrofit windows rather than ad hoc moves ;

production changes in the project line within a short SLA ; a retrofit log; a pre-production system

that mirrors production for final integration tests; and regression on both lines.

What is an N+2 landscape?

A third line for a further release in parallel. Cloud ALM maps it in a cascade: n to n+1, then n+1 to

n+2 .

Does RISE with SAP include a pre-production system?

Not by default. The package tables list PRD, QAS and DEV; extra systems are additional non-

productive or productive tiers , and a pre-production system for upgrades comes through a

change request that may add fees . Check your order form.

How many system refreshes does RISE include, and is masking included?

The standard R&R v.3-2025 includes up to 12 homogeneous refreshes per ABAP SID per contract

year, and excludes data masking and scrambling .

[17]
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What is an SAP code freeze, and what is a soft freeze vs a hard freeze?

A period when changes to production are restricted so testing results stay valid. The soft and hard

freeze definitions in this guide are this guide’s framing, not SAP terms: soft means no new

discretionary scope; hard means no transports to production except emergencies. See Freeze

strategy.

How many mock cutovers do you need?

SAP recommends at least five conversion cycles, including a dry run . Varian ran seven formal

cutover runs . Run enough that the last one is uneventful.

What is TUT and FUT in SAP testing?

Practitioner terms: technical unit testing of a user exit, program or interface, and functional unit

testing of configuration, usually with real or masked data . SAP Activate uses unit and string test

instead .

What is a pre-production system in SAP?

A system that mirrors production and hosts the final integration test before changes go live . In an

ECC to S/4HANA N+1 landscape it is also where the two lines converge (OX1 in this guide), rebuilt

from the latest production copy for each mock and the dress rehearsal .

What is an SAP parallel landscape strategy?

Another name for the same idea: running a maintenance landscape and a project landscape side by

side. SAP Learning describes up to three parallel releases (n, n+1 and n+2), but recommends against

more than one project development track .

Is there a transaction code for SAP retrofit?

Retrofit is driven from Solution Manager or the Cloud ALM Retrofit app, not from a single managed-

system transaction. In Solution Manager, the yellow (tool-assisted) category uses the correction

workbench (SCWB) for workbench objects and BC Sets for customizing .

Can gCTS replace retrofit between ECC and S/4HANA?

Not on current evidence. gCTS needs an S/4HANA-era stack , Cloud ALM retrofit is CTS-only ,

and I found no SAP guidance on gCTS branches for dual-track retrofit.

[2]
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How long should the hard freeze be?

At least as long as your merged regression plus the dress rehearsal, because the freeze length

“depends on how long regression testing lasts” . Faster regression means a shorter freeze.

Can SAP Cloud ALM manage test automation from other tools?

Yes, through its public Test Automation API, which the external provider implements and Cloud ALM

calls .

[34]

[25],[26]
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Summary and next steps

Two lines, one production system, and a long list of things that have to be true on the night of go-live.

The tools have improved since December 2025, but the work that decides the outcome is still

governance and evidence. If you take five things from this guide, take these:

1. Decide before DX2 exists: SIDs, RISE tiers and refreshes, the retrofit route (Cloud ALM, Solution

Manager or manual) and the freeze states with their emergency path.

2. Give every ECC fix a decision, a test and a log line: relevance, retrofit or re-implementation, ATC

on DX2, FUT and a regression delta in QX2.

3. Run each test level where it earns its evidence, with entry and exit criteria agreed before SIT 1

and a system of record for every artifact.

4. Build FUT and SIT once and promote them into the regression pack that protects QX1 releases,

QX2 retrofit waves and the merged run in OX1. How fast that pack runs sets the length of your

hard freeze.

5. Converge in an OX1 that is really production: the latest PX1 copy, production-like connections

including HA, and a go/no-go decided on criteria written in advance.

Two ways to move faster from here:

TRY IT ON YOUR OWN LANDSCAPE

Automate the regression pack that sets your freeze

Start a free ACCELQ trial and build the five order-to-cash and procure-to-pay flows your AM

team regresses every release. Make them data-driven, group them into release, retrofit-wave

and merged suites, and measure how much of your hard freeze they give back.

Start the free ACCELQ trial
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TALK TO ACCELQ

Moving from ECC to S/4HANA? Review your N+1 test strategy with

ACCELQ

Talk to ACCELQ about your landscape, retrofit route, freeze rules and regression scope, and

see how ACCELQ automates the FUT, SIT and regression work in this guide on your own SAP

flows.

Contact ACCELQ Or connect with Matt Angerer on LinkedIn
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ACCELQ for SAP testing
Codeless, AI-powered test automation and test management for SAP and the applications around it. These are

the capabilities that matter for the testing described in this guide.

Codeless SAP GUI automation

Automates SAP GUI transactions on ECC 6.0 and later (MM,

FI, SD, CO, PP, HR) through transaction-code navigation,
without scripting.

support.accelq.com/hc/en-us/articles/37423459738765

Web, Fiori, mobile and desktop in one flow

A recorder with smart element identification covers web

apps (SAP Fiori is named in ACCELQ’s SAP partner listing;
pilot your own apps), iOS, Android and Windows desktop,

mixed with API steps in a single scenario.

support.accelq.com/hc/en-us/articles/48792910342797

API, queue and file testing

Tests SOAP and REST services, message queues, service
bus and FTP/file exchanges, with Swagger import and API

mocking. This is how IDoc and EDI flows are checked end to
end.

support.accelq.com/hc/en-us/articles/115007527587

Manual test management for business users

Business users run FUT, SIT and UAT steps in the Test
Runner, mark results, attach screenshots and raise defects,

alongside the automated suites.

support.accelq.com/hc/en-us/articles/360032862671

Requirement traceability

Links manual and automated tests to requirements and user
stories in Jira, Azure DevOps and Rally, with requirement-
based suites and coverage reporting.

support.accelq.com/hc/en-us/articles/360057668792

Data-driven, reusable tests

Test cases are data rows (with all-pairs generation) over
reusable actions, contexts and an application universe, so
one scenario covers many company codes and plants.

support.accelq.com/hc/en-us/articles/41589227364237

AI test generation and self-healing

Autopilot generates test cases from scenario logic, an MCP
server lets AI assistants plan and run tests after you approve

the plan, and self-healing keeps tests running as screens
change.

support.accelq.com/hc/en-us/articles/49193518914445

File and data verification

Validates XML, fixed-width, CSV and PDF outputs, and
checks values directly in Oracle, SQL Server, PostgreSQL,

Snowflake and other JDBC databases.

support.accelq.com/hc/en-us/articles/360024031091

CI/CD and REST API

Triggers suites from Jenkins, GitHub Actions and Azure
DevOps pipelines, and a documented REST API starts jobs
and reads results.

accelq-docs.github.io/external-api-doc

Agent behind the firewall

A pull-only local agent runs tests against on-premise SAP
systems with no inbound ports opened.

support.accelq.com/hc/en-us/articles/360019691372

COMING

Native SAP Cloud ALM integration In development (roadmap, per ACCELQ; not yet generally available): consume

blueprint requirements and fit/gap decisions from SAP Cloud ALM, generate the matching TUT, FUT and SIT tests,

and promote them to regression packs.

Start a free ACCELQ trial accelq.com/freetrial
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Codeless, AI-powered test automation for SAP and

every enterprise application.

Start a free trial accelq.com/freetrial

Learn more www.accelq.com

Connect with Matt Angerer www.linkedin.com/in/mattangerer

Talk to ACCELQ about your SAP program accelq.com/contactus

https://www.accelq.com/freetrial/?utm_source=thesignofftable&utm_medium=pdf-accelq&utm_campaign=sap-n1-landscape-testing-ecc-to-s4hana
https://www.accelq.com/?utm_source=thesignofftable&utm_medium=pdf-accelq&utm_campaign=sap-n1-landscape-testing-ecc-to-s4hana
https://www.linkedin.com/in/mattangerer/
https://www.accelq.com/contactus/

